
Neighborhood  International District 
Implementor  DPD 
Matrix   C1 
Activity  Develop TDR and density bonus programs to encourage greater housing development. 
C1: 1 of 1 Sub-Activity  Develop and design Land Use changes to increase housing capacity east of the freeway; examine tools to increase diversity of  
 housing types. 

 Sub-Act  Project is not on the current Department of Planning and Development (DPD) Work Program.  Status listed  Jason Wachs 
 Comment(s)  as Not-Started. 12/02/05 

 2004 Priority Summary: Review of International District planning proposals is underway.  Further housing  Dena Gazin 
 enhancements will be part of the south downtown comprehensive planning effort to be undertaken.  Current  09/13/04 
 scope and work program are under development and review at Dept of Planning and Development (DPD). 

 Review of ID planning proposals is underway.  Further housing enhancements will be part of the south  Unknown User 
 downtown comprehensive planning effort to be undertaken.  Current scope and work program are under  03/03/04 
 development and review. [Robert Scully, DPD] 

 Created two Sub-Activities out of this project; one to design land use changes, another to implement. Dena Gazin 
 03/03/04 

 "Part of the Urban Design Plan's recommendation and the 1992 Plan."  ID Stewardship Priority comments,  Dena Gazin 
 December, 2003 12/19/03 

 Target Completion  2005/1 Estimated Cost  N/A Status  Not started 
 Lead Agency/Contact DPD; No Lead Contact Assigned Priority Top 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Implementor  Parks and Recreation 
Matrix   D2 
Activity  NEW OPEN SPACE - potential locations include:  vacant parcel on Jackson east of I-5, next to Asian Plaza (9th and Jackson site). 
D2: 1 of 1 Sub-Activity  Work with International District and Pioneer Square communities to identify new open space acquisition to be funded by Pro-Parks  
 Opportunity Fund. 

 Sub-Act  Updated June 2005, but no additional comments were added. Jason Wachs 
 Comment(s)  08/16/05 

 2004 Priority Summary: Parks is working with the ID community as a part of the urban design planning  Dena Gazin 
 process.  Acquisition has funding from Pro Parks Opportunity Fund; no funding yet identified for site  09/13/04 
 improvements. 

 "A. In progress - International District, following completion of urban design plan; Acquisition funding from  Susanne Friedman 
 Pro Parks Opportunity Fund; no funding yet identified for site improvements. On hold - Pioneer Square,   
 pending resolution of major transportation projects bracketing district." 

 "$500,000 allocated to this neighborhood from the Pro Parks Levy. Part of the Urban Design Plan and the  Dena Gazin 
 Neighborhood Plan." ID Stewardship Priority comments, December, 2003 12/19/03 

 Target Completion  2005/0 Estimated Cost  1000000.(O) Status  In-Progress 
 Lead Agency/Contact Parks and Recreation; Bill Blair, 684-7786 Priority Second 
 

Implementor  Neighborhoods 
Matrix   C9 
Activity  Leverage City funds for: 
 1. acquisition and rehabilitation of vacant and sub-standard buildings. 
 2. technical assistance and outreach by community non-profits to owners of vacant and sub-standard buildings. 
C9: 1 of 1 Sub-Activity  Renovation of dilapidated buildings- support Wing Luke Asian Museum's (WLAM) efforts in the rehabilitation of the Kong Yick  
 building. 

 Sub-Act  Several buildings have been acquired and rehabilitated by James Koh.  The WLAM rehabilitation.project is  Jason Wachs 
 Comment(s)  on-schedule. (Karen Gordon) 08/23/05 

 2004 Priority Summary: The Mayor has made the rehabilitation of the vacant and partially vacant buildings in Gary Johnson 
  the International District a priority for the Office of Housing (OH), Education and Dept. of Neighborhoods  05/07/04 
 (DON).  An interdepartmental effort is underway.  OH and DON have been meeting with individual building  
 owners over the past couple of years. 

 Community meetings have begun. [Laura Hewitt Walker, OH] Unknown User 
 03/03/04 

 "Part of the Urban Design Plan's recommendation and the Neighborhood Plan" ID Stewardship Priority  Dena Gazin 
 comments, December, 2003 12/19/03 

 Target Completion  Estimated Cost  N/A Status  In-Progress 
 Lead Agency/Contact Neighborhoods; Karen Gordon, 684-0381 Priority Third 



Implementor  Transportation 
Matrix   D6 
Activity  PEDESTRIAN AMENITIES installed at strategic locations include: 
  
 -pedestrian street lighting 
  
 -wayfinding system using informational kiosks 
  
 -benches and other street furniture 
  
 -improved trash cans 
  
 -public art (including on bus shelters) 
  
 -street trees and grate fillers 
  
 -trimming overgrown bushes 
  
 -re-positioning dumpsters protruding onto sidewalk 
  
  -give priority to key corridors and nodes below to gain maximum effect.  
D6: 1 of 1 Sub-Activity  Capital Improvement Pilot Project- Streetscape improvement 
 Sub-Act  The Community has developed a streetscape design for a pilot project to begin implementation of the  Jason Wachs 
 Comment(s)  International District Urban Design Plan.  $80,000 of Cumulative Reserve Funds (CRF) has been allocated  08/23/05 
 to implement an intersection of the streetscape design. 

 2004 Priority Summary: Dept. of Planning & Development (DPD) has completed a downtown-wide  Gary Johnson 
 Wayfinding plan which will be implemented by Seattle Dept. of Transportation (SDOT) beginning this  05/07/04 
 summer.  The exact schedule for installation of kiosks has not been decided.   
  
 The Neighborhood Matching Fund (NMF) and South-downtown Foundation funds are likely resources for other 
  pedestrian amenities.  
  
 A pilot project to begin implementation of the International District Urban Design Plan is recommended for  
 funding using 2005 CRF/NSF funds. 

 Part of the Urban Design Plan Dena Gazin 
 12/19/03 

 Target Completion  2005/3 Estimated Cost  N/A Status  In-Progress 
 Lead Agency/Contact Transportation; No Lead Contact Assigned Priority Fourth 
 

 



Implementor  Transportation 
Matrix   NT6 
Activity  Extend trolley route south on 5th to King or Weller. 
NT6: 1 of 1 Sub-Activity  Develop plans for extension of Streetcar Line. 
 Sub-Act  2004 Priority Summary: In 2004, the Seattle Department of Transportation (SDOT) completed a preliminary  Dena Gazin 
 Comment(s)  analysis of extending the waterfront streetcar route to the east, using South King and South Jackson Street.  09/13/04 
  In 2005, SDOT will conduct additional analysis, and will assess funding opportunities. 

 Altered wording from "Extension of the Streetcar Line" to current verbage.  Will add additional Sub-Activities  Dena Gazin 
 tracking progress of project as needed. 04/06/04 

 SDOT is developing a concept for a streetcar network in 2004. Eric Tweit 
 04/06/04 

 "Part of the Urban Design Plan's recommendation and the Neighborhood Plan.  Can collaborate with abutting  Dena Gazin 
 neighborhoods." ID Stewardship Priority comments, December, 2003 12/19/03 

 Target Completion  2004/0 Estimated Cost  N/A Status  In-Progress 
 Lead Agency/Contact Transportation; Joan McCallion, 233-2560 Priority Fifth 


